

**San Diego Association of Governments
Otay Mesa Vernal Pool Restoration
City of San Diego, Parks & Recreation Department
Quarterly Progress Report
Reporting Period: July 1 to September 30, 2023
Submission Date: 10/23/23
SANDAG Contract Number: S1125467**

Work Performed this Period:

1. Task 1- Implementation

Percent complete: 10%

On 9/6/23, Alpha Project started the project by trimming the access road to the project site.

On 9/8/23, Alpha Project continue to weed whack and dethatch the NE project area.

On 9/20/23, Alpha Project weed whacked and dethatch the NE project area.

On 9/22/23, Alpha Project weed whacked, dethatched and picked up trash in the NE project area.

On 9/25/23, City staff performed weed control and erosion control trail tread repair.

On 9/26/23, City staff performed weed control and erosion control trail tread repair.

EMP Land Management Grants
Quarterly Progress Report



9/6/23 - Alpha Project crew weed whacking access road into project site.



9/8/23 - Alpha Project crew walking back from weed whacking project site.

EMP Land Management Grants
Quarterly Progress Report



9/22/23 - Alpha Project crew weed whacking project site.



9/25/23 – City staff performed weed control and trail tread repair.

EMP Land Management Grants

Quarterly Progress Report

2. Task 2-Monitoring

Percent complete: 10%

Monitoring visits occurred on 9/6/23, 9/7/23, 9/8/23 and 9/22/23 to create photo points and photo document progress of the project site.



Photo Point 1: 8/3/23 – Looking South. No work completed yet.

EMP Land Management Grants
Quarterly Progress Report



Photo Point 2: 8/3/23 – Looking North. Slope in the background before any work.



Photo Point 2: 9/7/23 – Looking North. Slope in the background road cleared for access.

EMP Land Management Grants
Quarterly Progress Report



Photo Point 2: 9/8/23 – Looking North. Slope in the background lower portion weed whacked.



Photo Point 2: 9/22/23 – Looking North. Slope in the background lower portion weed whacked.

EMP Land Management Grants
Quarterly Progress Report



Photo Point 3: 9/8/23 – Looking West. Vernal pool in foreground.



Photo Point 3: 9/22/23 – Looking West. Area around vernal pool weed whacked.

EMP Land Management Grants
Quarterly Progress Report



Photo Point 4: 9/8/23 – Looking South. Trash in foreground and weeds on slope.



Photo Point 4: 9/22/23– Looking South. Trash in foreground and weeds on slope.

EMP Land Management Grants
Quarterly Progress Report



Photo Point 5: 9/7/23 – Looking North. Access road weed whacked.



Photo Point 5: 9/22/23 – Looking North. Lower slope weed whacked.

EMP Land Management Grants

Quarterly Progress Report

Work Anticipated Next Period

City staff will continue to perform herbicide application to non-native plants. Contractors will be used to perform weed control, dethatching and trash pickup and plant installation.

Issues to Note

No issues to note at this time.

Performance Measures



Performance%20Measures-%20West%20O